

**Arapahoe County Open Space Plan
Milestone Schedule**
The Greenways Incorporated Team

★ OS Staff Meetings ★ OSSC Meetings ★ BOCC Meetings ★ OSTAB Meetings ★ Public Workshops ★ Public Hearing

Revised 09/14/09		2009									
		July	August	September	October	November	December	January	February	March	
1.0	Community Outreach										
1.1	Open Space Steering Comm.	★ ★		★		★				★	
1.2	Public Open House Workshops				★	★				★	
1.3	Statistically Valid Survey		█				★ ★				
1.4	Web Site	█									
1.5	Newsletters			★		★			★		
2.0	Inventory & Analysis										
2.1	GIS Inventory Maps	█									
2.2	Review Existing Plans	█									
2.3	Demographic Analysis	█									
2.4	Define LOS		★ ★								
3.0	Comparison of OS Programs										
3.1	Prepare Report		█			★ ★ ★					
4.0	Conceptual Framework										
4.1	Prepare Report		█								
4.2	Prepare GIS Mapping		█								
5.0	Review of Framework										
5.1	Meetings/Presentations					★ ★ ★					
6.0	Draft Open Space Plan										
6.1	Prepare Report		█								
6.2	Prepare GIS Mapping		█								
7.0	Review Draft OS Plan										
7.1	Meetings/Presentations							★ ★ ★			
8.0	Final OS Plan										
8.1	Prepare Report								★ ★	★	
8.2	Preparing GIS Mapping		█								
9.0	Final Presentations										
9.1	Meetings/Presentations									★ ★ ★	